AN

110 Fleldcrest Avenue, 6th Floor
Edison, New Jersey 08837

tek:+1 732 225-7000
fax: +1 732 225-7851

April 7, 2010

Ms. Caroline Kwan

Remedial Project Manager

U.S. Environmental Protection Agency
290 Broadway - 20 Floor

New York, NY 10007-1866

PROJECT: - EPA Contract No.: EP-W-09-002
Work Assignment No.: 023-RARA-02PE

DOCUMENT NO.: 3320-023-00390

SUBJECT: Revised Preliminary Remedial Action Construction Schedule
Old Roosevelt Field Contaminated Groundwater
Area Superfund Site
Garden City, New York

Dear Ms. Kwan:

To coincide with the quarterly ARRA reporting requitements for this project, CDM is providing a
revised preliminary remedial action construction schedule. The previous construction schedule was
submitted as part of the Final Remedial Action Work Plan, Volume I (Table 7-1).

CDM would like'to bring to your attention that start of remedial action activities has been deferred by
one month (Task Item 13 - Test Borehole). As such, all subsequent work activities have been adjusted
accordingly. The change in the construction schedule has been made to accommodate requests from
the property owner's at Treeline (office plaza). During our meeting on February 18, 2010, the owners
indicated that the construction activities would have least impact on building tenants if conducted
between May through September. This is in anticipation of tenants typically being on vacation duting
summer months and therefore a minimal impact to parking spaces and the parking lot where
construction activities would take place.

If you have any questions regarding this request, please do not hesitate to call me at (732) 590-4638.

Very truly yours,

CDM Federal Programs Corporation

%WAW

Thomas Mathew, P.E.
Site Manager
cc: H. Eng, EPA Region 2 J. Litwin, CDM
D. Butler, EPA Region 2 T. Mathew, CDM _
RAC 2 Document Control :
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Preliminary Remedial Action Construction Schedufe
Oid Rocsevelt Field Contaminated Groundwater Area Superfund Site
Garden City, New York
I |Task Name ) Duration Start Finish 2009 2010 2011 20{2
JJ]Aa[sIOINID}J[FIM[AIMIJTJJASTOINID]J[FIM[ATMTI [J[A[STOINTD[JIF [MIATMIJ[J]

1 |Work Plans . 91 days| Thu 9/24/09 Mon 2/8M0 H H :
2 Work Assignment Received 1day] Thu9/24/0% Thu 9/24/09 :
3 Draft Work Pian Volume 1 27 days Fri 10M16/09] Tue 11/24/09

4 Draft Work Plan Volume 2 30days| Mon 10/19/09) Woed 12/2/09 —

5 Work Plan Negotiation B 1day]  Mon 2/8/10]  Mon 2/8/10 I

6 |Drilling & Well Testing 220 days| Mon 11/16/09) Thu 9/30/10

7 Procurement 34 days| Mon 11/16/09 Wed 1/6/10

8 Bidders Site Visit 1day| - Fri 111510 Fri 1/15/10

] Bids Due Date 1 day Tue 2/5/10 Tue 2/9/10

10 Review of Bids 23 days| Wed 21010 Mon 3/15M0

11 Approval of Consent Package 13days| Tue 3/16/10 Thu 4/1/10

12 Notice to Praceed 1 day Fri 4/9/10 Fri 4/0M10)

13 Test-Borehole 15 days Men 5/3/10 Fri 5/21/10

14 Extraction Wells Installation 45 days Tue-6/1/10 Tue 8/3M10

15 Monitoring Well Installation 84 days Mon 5/3/10{ Mon 8/30/10

16 Extraction Well Testing 20 days Thu 9/2/10 Thi 913010

17 [Pump and Treat System 507 days; Mon 10/19/08{ Thu 10/27/11

18 Procurement 35 days] Mon 10/19/09) Wed 12/9/09

19 Bidders Site Visit - 1day  Fri12/18/09] Fri 12/18/08
20 Bids Due Date I 1day Tue 2/9/10] Tue 2/9/10
21 Review of Bids T T 0 days! Wed 2M0H0 Wed 477H0
22 Consent Package to EPA 22 days Thu 4/8/10 Fri 57110
23 Approval of Consent Package | 22daysl Tue5M1/10[ Thu&/10M10
24 Notice to Proceed i 1 day] Fri 6/18/10 Fri 6/18/10
25 Pre_Construction Submittals 44days| Tue6/22[10] Mon 8/23M10
25 ““Permits T 1ep days| | Tue 6/22f10]  Mon 3/14/11

27 Bilot Testing T T T 15 days] Wed 11/3/10] Wed 11/24/10

28 Detafled Design =~ 80 days| Wed 10/20/10] Wed 2/16M11
29 | Treatment Building Construction 110days] Tue 11811 Wed 6/22/11

30 Yard Piping ) o 44 days] Thu2A7M1] Wed 42011

31 Treatment System Instaliation |  66days| Mon5/23/11 Wed 8/24/11

32 Treatment System Shakedown | 22days; Thu&25/11] Mon 9/26/11

33 Pre-Final Inspection U T T qday] Thu9/28M1] Thu 97291
34 System Initial Startup Testing 16 days Fri 9/30/11] Mon 10/24711
35 " Final Inspection ~ 1day] Thu10/27/11] Thu 10/27M1
36 [O&M Period T 258 days|  Fri 10/28/11] Mon 10/29/12

Old Roosevelt Field Superfund Site Task @
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Page 1




	barcode: *213087*
	barcodetext: 213087


